

NAME: HARINI P

REGISTER NO: 231401033

Ex.No:6

Application of Scrum practices in the project

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.

- After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management and reporting tools to generate reports and track progress.

Output:

The screenshot shows the Mendix Developer Portal interface for creating a new app. The left sidebar contains navigation links: Home, My Apps, App Catalog, Marketplace, Active Apps, Billing, Organization, and Help. The main content area is titled 'Create a new app' and includes a search bar, a description, and a 'Team' section. A modal window titled 'Invite team members' is open on the right.

Create a new app
Start building your idea with Mendix. Choose a template or start from scratch.

App name: Automated_Form_Filling
Description (optional): A low-code application to demonstrate automated form filling.

Team
Manage who has access to this app and their roles.

Name	Email	Role	Status	Actions
PB Poopitha B	poopitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Invite team members
Add people to your app by entering their email addresses and assigning a role.

Email addresses: kavya@example.com, ramesh@example.com

Role: Developer

Message (optional): You are invited to join the Automated_Form_Filling project.

The screenshot shows the Mendix Developer Portal interface for managing sprints. The left sidebar contains navigation links: Overview, Team, Settings, Project Management, Epics, Backlog, Sprints, Scrum Board, Roadmap, Environments, Metrics, and Logs. The main content area is titled 'Sprints' and includes a 'Create sprint' button and a 'Sprint backlog' section.

Sprints
Plan and manage sprints to organize your team's work.

Active Upcoming Completed All

Sprint 1 Active
Sep 09, 2025 – Sep 22, 2025
2 of 4 stories

Sprint 2 Upcoming
Sep 23, 2025 – Oct 06, 2025
0 of 5 stories

Sprint 0 Completed
Aug 25, 2025 – Sep 08, 2025
6 of 6 stories

Create sprint

Sprint name: Sprint 1
Sprint goal (optional): Implement core features for automated form filling.

Start date: Sep 09, 2025
End date: Sep 22, 2025
Duration: 2 weeks (14 days)

Sprint backlog

Item	Task	Status	Actions
US-1	Design user interface	To Do	
US-2	Implement form data extraction	To Do	
US-3	Integrate with external APIs	To Do	
US-4	Testing and bug fixes	To Do	

mx

mendix

Developer Portal

Home

My App

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

JA Jayalakshmi

Personal Account

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Overview

Team

Project Management

Settings

Engine

Open in Studio Pro

Search apps, projects, or resources...

JA Jayalakshmi

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Open in Studio Pro

Backlog

Refinement

Next Sprint

Active Sprint

Completed

Manage and prioritize the product backlog for your project.

Filters

More

Create story

Search stories...

Group by: None

Sort by: Priority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
V-1	Conform user interface for form input	High	5	JA Jayalakshmi	Backlog	UI Design	
V-2	Implement form data validation	High	8	SV Swathi V	Backlog	Feature	
V-3	Integrate with external APIs	Medium	8	AR Arjun R	Coding	Integration	
V-4	Validate and store user input data	High	5	JA Jayalakshmi	Coding	Backend	
V-5	Error handling and exception management	Medium	3	SV Swathi V	Testing	Security	
V-6	User authentication and authorization	Low	8	AR Arjun R	Backlog	Infrastructure	
V-7	Testing and quality assurance	Low	2	JA Jayalakshmi	Backlog	Testing	
V-8	Deployment and documentation	Low	2	AR Arjun R	Backlog	Deployment	

Showing 1 of 6 entries

1

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Open in Studio Pro

Scrum Board

Refinement

Next Sprint

Active Sprint

Completed

Track and manage your sprint work using a visual board.

Automation rules

View settings

Add story

Sprint 1 (Sep 09, 2025 - Sep 22, 2025)

Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

5

US-2 Implement form data extraction

Feature

8

US-6 User authentication and access control

Security

5

US-5 Error handling and exception management

Backend

3

US-4 Validate and store extracted data

Backend

8

US-3 Integrate with external APIs

Integration

8

Automated_Form_Filling > Project Management > Backlog > US-2

User Story US-2

Business Analysis

Analyze business requirements for automated form filling and document the process.

Status: To Do Priority: High Story points: 5

Assignee: Poojitha B Labels: Analysis, Documentation

Details Subtasks: 2 Comments: 1 Attachments: 1 History

Description

Conduct business analysis to understand user needs and define the scope for automated form filling. Include process flow diagrams and requirement document.

Acceptance criteria

- All key stakeholders are identified and interviewed
- Business requirements are documented
- Process flow diagram is created and reviewed
- Approved by product owner

Definition of Done

Define the criteria that must be met for this task to be considered complete.

Task type: Product task

Definition of Done: 3 of 4 completed

- ☒ 1. Task verified (testing completed, or the result accepted by task author)
- ☒ 2. Task accepted by the product owner
- ☒ 3. Task description or documentation prepared (if required)
- ☐ 4. Code reviewed and merged to main branch

+ Add criterion

Templates

Use a template to quickly apply common Definition of Done criteria.

Product task (default) Apply

Cancel Save changes

Automated_Form_Filling > Project Management > Scrum Board

Scrum Board

Track and manage your sprint work using a visual board.

Sprint 2 (Sep 23, 2025 - Oct 06, 2025) Active

Automation rules View settings + Add story

Search stories...

Backlog (2)

- Embed Hardware (Hardware) Poojitha B 2
- Backend Implementations (Backend) Arjun R 5

In Progress (2)

- UI implementation (UI) Poojitha B 3
- Software Testing (Testing) Poojitha B 2

Testing (2)

- Business Analysis (Analysis) Swathi V 2
- QA Testing (Quality) Swathi V 3

Done (0)

No stories yet

Stories moved here will appear in this column.

Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Automated Form-Filling System. Automated Form-Filling System is a step in the Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.